

New Reactor Licensing Applications (Site and Technology Selected)

An estimated schedule by Fiscal Year (October through September)

2005	2006	2007	2008	2009	2010	2011	2012	2013	2014
------	------	------	------	------	------	------	------	------	------

NOTE: Schedules depicted for future activities represent nominal assumed review durations based on submittal time frames in letters of intent from prospective applicants. Actual schedules will be determined when applications are docketed.

Legend:

Design Certification
Projected Received

Early Site Permit
Projected Received

Combined License
Projected Received

Hearing Hearing Post SER/EIS Hearing (other hearing activities occur during ESP/COL safety and environmental reviews)

Number in () next to COL name indicate number of units/site.

* The NRC Fiscal Year 2009 (NUREG-1100, Vol-24, pg. 24) establishes the budget for the new reactor program. This budget provides resources for the continuation of the licensing reviews that started in FY 2008, the performance of the COL acceptance reviews included in the FY 2009 budget. After completion of these acceptance reviews, the initiation of the licensing reviews will begin within an 8-month time frame.

Unspecified

Clinton ESP Hearing

Submittal Dates TBD
 Duke ESPs (2) Hearing

Unannounced Applicant ESP Hearing

Unannounced - TBD Hearing

Unannounced - TBD Hearing

Blue Castle Project - Utah Hearing

5/29/2008